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Continuation of Block 14. Description of Amendment/Modification

The purpose of this change order is to make the following changes:

1. Definitize cost and fee for the Fiscal Year (FY) 2021 Contract Extension work scope. The addition of
this new scope increases the cost by $668,951,883.42 and fee by $44,401,674.00, for a total increase
of $713,353,557.42. The cost and fee are incorporated in theB.4-1 Table by sub-Contract Line Item
Number (CLIN), FY, shown in the table below.

2. Incorporate in theB.4-1 Table the FY 2021 cost for SubCLIN 6.2, Legacy Pension and Benefit Plan
Management, in the amount of $19,937,000.00.

3. As a result of the costs and fee provided in numbers 1 and 2 of this modification, the Contract Value
is changed by $733,290,557.42, from $7,771,004,861.84 to $8,504,295,419.26. Section B, Table B.4-
1 is changed as follows:
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4. Attached to this modification is the replacement page for Section B, Supplies or Services and 
Prices/Costs, page B-6 

 
5. FAR 43.204(c)(2) - s of Release  

 
FY 2021 Contract Extension Proposal, CP-20-012 
 
In consideration of the modification agreed to herein as complete equitable adjustments for 

Fiscal Year 2021 Contract Extension Proposal, CP-20-012, 
(WRPS-
hereby releases the Government from any and all liability under this contract for further 
equitable adjustments at

identified in Contractor proposal, Fiscal Year 2021 
Contract Extension Proposal, CP-20-012 (WRPS-2001655 R1), and the items identified below 
which will be subject to determination of entitlement at the time of submittal pursuant to 
Federal Acquisition Regulation (FAR) 52.243-2, Changes Cost-Reimbursement (Aug 1987): 
 

 Risks arising from unforeseen, unanticipated, and unexpected risk realizations 
associated with the work scope identified in the list of Work Breakdown Structure 
control accounts, Attachment 2, of this modification. 

 
6. All other Terms and Conditions remain unchanged. 
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Section B Replacement Pages 

Total: 2 pages including this cover page 

 

 Contract Section B, Supplies or Services and Prices/Costs, page B-6
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Work Breakdown Structure Control Accounts  
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Work Breakdown Structure Control Accounts 
 
 5.01.01.01.05 - Production Operations Project Management 
 5.01.01.01.06 - Production Ops Technical Support  
 5.01.01.05.44 - Tank Chemistry Control  
 5.01.01.06.02 - Waste Management Program  
 5.01.01.10.05 - Maintenance Field Support 
 5.01.01.11.04 - Production Ops Farms A/AX/AY/AZ  
 5.01.01.11.05 - Prod. Ops Farms AN/AP/B/BX/BY/C  
 5.01.01.12.02 - Prod Ops Farms S/SX/SY/T/TX/TY/U  
 5.01.01.13.13 - Production Ops Support Services 
 5.01.01.13.15 - Production Operations Engineering   
 5.01.01.13.16 - Prod Ops Central Shift Office  
 5.01.01.13.23 - P&CS Operations & Engineering Support 
 5.01.01.13.31 - TSCR Ion Exchange Column Procurement 
 5.01.01.17.02 - MSC J.3 UBS Services, Fleet 
 5.01.02.02.17 - Tank Waste Volume Management 
 5.01.02.03.03 - 242-A Evaporator Ops & Maintenance 
 5.01.02.06.08 - ETF/LERF/TEDF Ops & Maintenance  
 5.01.02.06.28 - ETF - UV/OX 
 5.01.02.06.33 - ETF Basin 41 Installation 
 5.01.02.06.38 - IP20 - ETF Load-in Expansion 
 5.01.02.06.42 - ETF Acetonitrile Treatment 
 5.01.02.06.44 - ETF MCC Replacement 
 5.01.02.06.47 - ETF Modular Grout System 
 5.01.02.06.48 - ETF Brine Storage Tanks 
 5.01.02.06.49 - ETF Chiller Addition 
 5.01.03.03.02 - 222-S Safe and Compliant Ops  
 5.01.03.03.03 - 222-S General Support 
 5.01.03.03.04 - 222-S Analytical Support  
 5.01.03.03.05 - 222-S Process Chemistry  
 5.01.03.03.06 - 222-S Waste Handling 
 5.01.03.03.14 - 222-S Analytical Eqpt Svc Agreements  
 5.01.03.03.38 - 222-S Complex Office Building 
 5.01.04.01.45 - 242-A DSA Safety System Upgrades 
 5.01.04.01.51 - Tank Farm Projects Prog Oversight  
 5.01.04.03.02 - 310/311-PL Waste Transfer Lines 
 5.01.04.03.05 - 242-A Transfer Line Replacement 
 5.01.05.01.13 - Construction & Commissioning Mgmt   
 5.01.05.01.22 - WTP Support 
 5.01.05.02.15 - Environmental Compliance & Reporting 
 5.01.05.02.17 - Industrial Safety Support and Awards 
 5.01.05.02.18 - Quality Assurance Oversight 
 5.01.05.02.19 - Industrial Hygiene 
 5.01.05.02.24 - Contractor Assurance Program 
 5.01.05.02.32 - ESHQ Program Integration and Communications 
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5.01.05.04.06 - Chief Engineer & Engineering Mgmt
 5.01.05.04.08 - Nuclear Safety Engineering 
 5.01.05.04.09 - Design Engineering 
 5.01.05.12.01 - TOC Training Program 
 5.01.05.12.03 - TOC Training Course Cost 
 5.02.01.01.06 - Retrieval Maintenance 
 5.02.01.01.08 - Retrieval Program Management 
 5.02.01.01.09 - SST Retrieval Ops Train & Qual  
 5.02.01.02.10 - Retrieval Technology Development  
 5.02.01.04.10 - Interim Barriers (TBD FARMS) 
 5.02.06.02.02 - A Farm WRS Equipment Removal 
 5.02.06.02.03 - A Farm WRS Infrastructure Install 
 5.02.07.06.06 - AX-101/AX-103 Retrieval Operations 
 5.02.08.01.05 - Common Upgrades Support 
 5.03.01.02.06 - Mission Analysis 
 5.03.01.02.07 - Software Maintenance and Support 
 5.03.12.02.02 - Technology Maturation & Analysis 
 5.03.12.03.02 - WTP Transition Support 
 5.05.40.02.02 - LAW Feed - Construct 
 5.05.40.02.03 - LAW Feed - Commission 
 5.05.40.03.01 - Cesium Removal, Capability - Tech. Mat. Testing & Oversight 
 5.05.40.05.02 - TSCR Infrastructure - Construction 
 5.05.40.05.03 - TSCR Infrastructure - Commission 
 5.05.40.06.01 - Cesium Removal Capability - Project Management 
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